
 

FMSIB Quarterly Project Report for 2012 – 2
nd

 Quarter 

   FMSIB PROJECT #  71 

Agency Name and Project Title 
City of Walla Walla 
Myra Road at The Dalles-Military Road 

Project Description 
 

This project will remove the last remaining barrier to efficient traffic (primarily 
freight) flow between SR 12 and SR 125 in Walla Walla.  The intersection of 
The Myra Road/Dalles Military Rd./SE12

th
 Street will be lowered from SR 

125 to the Villages of Garrison Creek Way.  Two lanes in each direction will 
be provided on Myra Rd. 
 

 

Contractor 
Not yet available 

 

Recent Progress:  HDJ Design Group was selected as most qualified to perform the design of the project. Consultant has 

completed 75% design plans and now working towards the right-of-way phase of the project. Private utility coordination and 
environmental permitting is also underway. 

Schedule and Scope changes:  
Project is moving forward with a goal to meet the 2013 construction season.  Consultant design is underway. 
State funds will be utilized for:    
TIB and STPUS funds for PE, ROW, and construction, FMSIB for construction 

Environmental Impacts / Compliance  
SEPA will adopt NEPA environmental documents to be 
submitted upon completion.  NEPA ECS reviewed and 
approved by FHWA and WSDOT. 

Federal fund Impacts:   
Federal funds will be used for design, right of way, and the 
construction phase of the project.  

Project Milestones Scheduled Attained Milestone Outlook 

Environmental Documents 
Approved 

12/12   

RW Complete 11/12   

Utilities (Water) 
Utilities (Power, storm w.) 
Structure 

12/12   

Site Prep 
Demolitions (M1 & P1) 

3/13   

Groundbreaking 3/13   

Open to Traffic 11/13   

 

 
Project Cost 

Summary: 

PE (incl. final design) 

Right-Of-Way 

Construction 

TOTAL 

 
Dollars in  
millions 

 

$0.476M 

$0.240M  

$2.7255M 

$3.442 M 

 
Percent 
of total 

 
13.8% 

7% 

79.2% 

100% 

2011-2013 Cash Flow (FMSIB expenditures billed to WSDOT) 

  Date Planned Revised Actual 

  9/11   
 

 $   

  12/11   
 

 $      

  3/12 
  

 $     

  6/12 
  

 $      

  9/12  $   
 

 $      

  12/12  $  500,000 
 

 $   

TOTAL    $  500,000  $    $   

Carry-over 09-11    $  500,000  $    $   

Total 11-13    $  500,000  $    $   

GRAND TOTAL    $  500,000  $    $   

     
 

Agency Contact Information: Mike Laughery, P.E., Civil Engineer, 509-527-4537, mlaughery@ci.walla-walla.wa.us 

Freight Mobility  
Strategic Investment Board 


